


SCOPE OF WORK 

It is essential for any procurement case• It is essential for any procurement case
to have its scope clearly defined, in
specific term. The genesis of any
procurement lies in the realization of a
need for betterment of existing system inneed for betterment of existing system in
terms of efficiency, economy,
convenience of use /assets creation /day
to day maintenance and operational
requirements etc.



CONTD.CONTD.
CVC maNual 2017 ChaPTER- 9.9.1 

Public procurement means acquisition
by purchase, lease, licence or otherwise
of goods, works or services or any
combination thereof, including award of
Public Private Partnership projects, by a
public procuring entity, whether directly
Public Private Partnership projects, by a
public procuring entity, whether directly
or through an agency with which a
contract for procurement services is
entered into, but does not include any
acquisition of goods, works or services
without consideration.



PROCuREmENT maNual
CVC maNual 2017

ChaPTER- 9.9.2

Important Ingredient of Public
Procurement Process : Public
procurement constitutes
substantial part of Governmentsubstantial part of Government
spending ; as such there is a need
to create adequate safety
mechanism to arrest any
possibility of misuse of public
funds.



PROCuREmENT maNual
Contd...

 Cardinal principle of public procurement is to procure the
materials services/ works of the specified quality, at the most
competitive prices and in a fair, just and transparent manner.
To achieve this end, it is essential to have uniform and well
documented policy guidelines and procedures in the
organisation, so that this vital activity is timely executed in a
well-coordinated manner, with least cost overruns.
Procurement(work/purchase/services) Manual should be
regularly updated. Delegation of power and commensurate
Procurement(work/purchase/services) Manual should be
regularly updated. Delegation of power and commensurate
accountability, at various levels of decision-making, should
be essential feature of the Procurement Manual.

 In some organisation, Procurement Manuals is either not in
place or has not been updated for years together, which
renders the system of procurement ad-hoc and arbitrary.
Such organisations are required to prepare Procurement
Manual, in keeping with instructions of Government of India
and guidelines of Central Vigilance Commission.



PROCuREmENT maNual
Contd... 

General Financial Rules 2017 ,
Manual for Procurement of Goods
2017 , Manual on Policies &2017 , Manual on Policies &
Procedures for Procurement of
Works 2019 and Manual for
Procurement of Consultancy & other
Services, 2017 are to be followed
while processing procurement
cases.



DETail PROjECT REPORT / DETailED ESTimaTE 
CVC maNual 2017 ChaPTER –9.9.2 (v )

GFR 2017 RULE – 139 

 DPR is to be prepared on actual ground
conditions.

 Detailed preparatory work must be
undertaken before finalising the technological
aspect determining tender terms andaspect determining tender terms and
conditions.

 Detailed estimate should be based upon last
accepted rates (open tender), standard
schedule of rate , proper cost analysis on
different inputs and market survey



hiSTORY ShEET OF ESTimaTE
(CPWD WORKS maNual 2019 – PaRa 3.1.1.2 )

• Estimate No.: for• Estimate No.: for
• State :
• Branch:
•

Division
• Name of Work :

Fund    :
• Name of Work :
• Fund    :
• Major Head :
• Minor Head :
• Detailed Head :
• Estimate framed by…………..Engineer…………of the 

probable cost of…………
•

REPORT



aBSTRaCT OF COST – ORiGiNal ESTimaTE 
(CPWD WORKS maNual 2019 – PaRa 3.1.1.2 )

State……. Division…….
Branch……. Sub-Division….
Name of work……….

Serial
No.

Sub-
head & 
item of 
work 

Quantity 
or no. 

Rate Unit Amount Remarks 



aDmiNiSTRaTiVE  aPPROVal aND ExPENDiTuRE SaNCTiON 
CVC maNual 2017 ChaPTER –9.9.2(iii)

GFR- 2017 RulE -132

No procurement shall be commenced
or any liability incurred in connection
without administrative approval and
sanction to incurred expenditure from
competent authority
sanction to incurred expenditure from
competent authority

Preparation of preliminary cost
estimate is necessary after
preparation of preliminary project
report.



DESiGN aND DRaWiNGS
CVC maNual 2017 ChaPTER –9.9.2 (vi )

Designing of products / structures
/service modules is an important
aspect of any procurementaspect of any procurement

Design should be in keeping with
the prevailing ground conditions
and include all necessary details
leaving no room for ambiguity.



TEChNiCal SaNCTiON 
(CPWD WORKS MANUAL -2019 PARA 3.1.1.6)

Detailed estimate shall beDetailed estimate shall be
prepared based on applicable
schedule of rates. Market rate
shall be followed for items notshall be followed for items not
covered under schedule of rates.

 For powers of Technical Sanction
allotted by PB/DD/AIR should be
followed.



NOTiCE iNViTiNG TENDER 
CVC maNual 2017 ChaPTER –9.9.2 (ix)

 The award of any public contract must be
through transparent, fair and competitive
process, ensuring at the same time,
economy and efficiency of the procurement
process.

 The Commission vide circular no. 98/ORD/1
dated 18.12.2003 , issued guidelines for
uploading the Notice Inviting Tender and
also tender documents in a down loadable
form on the web site of the organisation.
The web site publicity is to be given even in
the case of limited tenders.



NiT REGiSTER
( CPWD WORKS MANUAL – 2019 PARA – 4.10 )

Register of NIT`s issued during Register of NIT`s issued during 
the year…………

 Name and address of the 
Division………………Division………………
Sl. 
No.

Date Sub. 
Div./
Divisi
on 

S. No. 
Assigned by 
Sub –Div. ( if 
located 
outside )

Name of 
work 

Estima
ted 
cost 

Date of 
opening 

Remarks 



TENDER DOCumENTSTENDER DOCumENTS
(CVC maNual 2017 ChaPTER –9.9.2 (vii)

 The tender documents must, at least, contain information as
to the complete description /specifications of the subject
matter of the procurement

 Various information /documents , normally included in the
tender documents, are as follows :
(i) Notice Inviting Tender (NIT)
(ii) Instructions to Bidders (ITB)
(iii) Additional Instructions to Bidders (AITB) ( instead of(iii) Additional Instructions to Bidders (AITB) ( instead of

modifying ITB, it is better to have information specific
to a procumbent as a separate section ).

(iv) Eligibility and qualification criteria
(v) Schedule of requirements
(vi) Technical specification ( including drawings ) and

Quality Assurance ( Inspections and tests )
(vii) General Conditions of contracts ( GCC)
(viii) Special Conditions of contracts (SCC)
(ix) Standard formats, including Bid Cover letter , price

schedules, bank guarantees and contract format.



PRE-qualiFiCaTiON / BiD EliGiBiliTY CONDiTiONS
CVC maNual 2017 ChaPTER –9.9.2 (viii)

Pre-qualification aims at selection of
competent contractor/s, having technical
and financial capacity-cum-capability,.

The Commission issued guidelines videThe Commission issued guidelines vide
Circular No. 12-02-1-CTE 6 dated
17.12.2002 and 07.05.2004 advising
framing of the pre-qualification/eligibility
criteria in such a way that they are
neither too stringent nor too lax to
achieve the purpose of fair competitions.



TWO BiD SYSTEm 
(GFR -2017 RulE—163  & maNual FOR PROCuREmENT OF WORKS -

2019 PaRa 3.5 )

 Adopted for procurement of high value Adopted for procurement of high value
plant, machinery etc. of complex and
technical nature.

 Technical Bid and Financial Bid are
submitted in separate and sealed covers.

 Both the bids to be put in other bigger cover Both the bids to be put in other bigger cover
duly sealed.

 Technical Bid to be opened first and
technical evaluation made.

 Financial Bid of only the technically
acceptable offers are opened.



PRE-qualiFiCaTiON BiDDiNG PRE-qualiFiCaTiON BiDDiNG 
(maNual FOR PROCuREmENT OF WORKS -2019 PaRa 3.3.6 )

For high value contracts /complex technical requirement For high value contracts /complex technical requirement
/capability of source of supply is crucial

 Pre-qualification criteria should be un-restrictive so as not to
leave out even one capable bidder .

 The criteria should be restrictive enough so as not to allow
even one incapable bidder.

 Similar completed works during last 7 years
1.1 Three similar completed works costing not less than the1.1 Three similar completed works costing not less than the

amount equal to 40 %of the estimated cost ; or
1.2 Two similar completed works costing not less than the

amount equal to 50% of the estimated cost ; or
1.3 One similar completed work costing not less than the

amount equal to 80% of the estimated cost ; and
1.4 The applicant should also have achieved the minimum

annual production value of the key construction
activities ( e.g. dredging , piling , or earth works etc. )
stipulated



mODES OF TENDERiNG 
CVC maNual 2017 ChaPTER –9.9.3

 Procuring entity can adopt any of the
following methods of tendering for
procurement of goods, works or services on
the basis of their approved policy
/procedure, in line with GFR provisions and
guidelines issued by the CVC , from time toguidelines issued by the CVC , from time to
time –

(a) Open tender
(b) Limited tender
(c) Single tender/ Nomination
(d) Spot purchase /tender
(e) Govt. e-market place



• Open / Advertised tendering is the most preferred competitive public
procurement method. In case of procurement of goods, having
estimated tender value Rs. 25 lakh or above, invitation to tenderers
should normally be through advertisement [Rule 150 of GFR 2005
( 161 of GFR 2017 ) ] ; in case of works tenders, open tenders will be
called for works having estimated value more than Rs. 5 lakh and
above ( para 4.2.5.1 of Manual on Policies and Procedure for
Procurement of Works , 2006 issued by Department of Expenditure,
above ( para 4.2.5.1 of Manual on Policies and Procedure for
Procurement of Works , 2006 issued by Department of Expenditure,
Ministry of finance ). All other organisations, not with in the ambit of
these instructions, may follow their respective Purchase manuals
for threshold values to float open tender . It is imperative that all
such organisations have Purchase Manuals, duly approved by the
competent authorities, dealing with all necessary instructions on
complete procurement process.



(b) limiTED TENDER 
( GFR 2017 RulE -162 )

Limited Tenders are also known as
short term, closed or selective
tenders . Also , limited tendering
can be adopted in case of limited
sources of supply /contractors whosources of supply /contractors who
can perform the work, emergency or
to meet the specific safety or
technical requirements, with the
approval of the competent authority
as per the laid down instructions.



(c) SiNGlE TENDER 
( GFR 2017 RulE -166 )

Single tendering means sending the
tender enquiry to one particular
party only. Single tenders should beparty only. Single tenders should be
avoided, as far as possible. Single
tender process is to be followed
only in exceptional and unavoidable
conditions with proper reasoned
justification.



(d) SPOT TENDER

This type of tendering may also be
resorted to in case of immediate
requirement or where it is difficult
to determine exact specificationsto determine exact specifications
due to inadequate market
information. As tendering process is
not adopted for spot purchase ,
special attention is required for
ascertaining rate reasonability .



BiD SECuRiTY OR EaRNEST mONEY 
(GFR—170)

 Required in case of Advertised or Limited Tender  Required in case of Advertised or Limited Tender 
Enquiry.

 Firms registered with CPO, MSME or the
concerned Ministry/Deptt. exempted from Bid
Security.

 Range : 2 to 5% of the estimated value.
 Acceptable modes: DD, Banker Cheque, FDR or Acceptable modes: DD, Banker Cheque, FDR or

Bank Guarantee from a commercial Bank or
payment online in an acceptable form.

 Should be valid for 45 days beyond the bid validity
period.

 Bid Securities of unsuccessful bidders should be
returned on expiry of bid validity or latest by 30th

day after the award of the contract.



PERFORmaNCE SECuRiTY 
(GFR—171)

To be obtained from the successfulTo be obtained from the successful
bidder awarded the contract.

To be obtained irrespective of
registration status of the firm.

Range: 5 to 10% of the value of the
contract.

Range: 5 to 10% of the value of the
contract.

Mode : same as for Bid Security.
Validity : sixty days after date of

completion of contract.
Bid Security to be refunded after receipt

of Performance Security.



TENDER EValuaTiON aND aWaRD 
CONTRaCT 

CVC maNual 2017 ChaPTER –9.9.2 (x)

Evaluation of tenders is done
strictly as per pre-notified criteria.

There is no inordinate delay in
processing of the tender for award ,
and preferably, the tender is
processing of the tender for award ,
and preferably, the tender is
finalised within original bid validity
period.

Commission’ s guidelines on
negotiation with the bidder /s are
complied with.



TENDER EValuaTiON aND 
aWaRD CONTRaCT  CONTD....

CVC guidelines in this regard have
been issued vide following circulars
:

 CVC circular no. 8(1)(H)/98(1) dated 18.11.1998
 CVC circular no 98/ORD/1 dated 24.08.2000 CVC circular no 98/ORD/1 dated 24.08.2000
 CVC circular no 98/ORD/1 dated 15.03.1999
 CVC office order no. 13/3/05( 005/VGL/4 dated

16.03. 2005
 CVC circular no 06-03-02-CTE-34 dated 20.10.2003
 CVC circular no. 004/DSP/11-6594 dated

24.02.2005
 CVC circular no .005/CRD/012 dated 03.03.2007



CONTRaCT aGREEmENT 
CVC maNual 2017 ChaPTER –9.9.2 (xi)

GFR 2017 RulE – 224 & 225

 Contract agreement is a legal document, including letter of
acceptance, which is signed at the final and conclusive stage of
tendering process.

 The basic principles, to be always kept in view, by those who are
authorised to enter into agreements are as follows :

(i) the terms of contract must be precise and define .
(ii) What the contractor is to do; when, where and to whose 

satisfaction it is to be done ;satisfaction it is to be done ;
(iii) What the procuring entity is to do; and on what terms ;
(iv) What payment is to be made; to whom it is to be made ; and the 

method and basis of making it ;
(v) The terms on which variations and modifications, if any, are to be 

permitted, the authority competent to order and to assess them, 
and the occasion and basis of such assessment. 

(vi) The measures to be adopted in the event of a breach of the 
contract by either party thereto ; and the method of and grounds 
for the determination thereof ;  



PaYmENT TO ThE CONTRaCTORS
( CVC maNual 2017 ChaPTER – 9.9.2 (xii)

 Payment to the contractors should be made strictly as per the terms of
contract. It should be ensured that :

(a) Payment is made as per the terms of the contract.
(b) There is no duplicate/overpayment to the contractor/supplier
(c) Rates for extra /substituted items are derived as per the provision in the

contract agreement / Procurement Manual.
(d) Advances are paid to the contractors /suppliers for the amount specified in(d) Advances are paid to the contractors /suppliers for the amount specified in

the contract agreement .
(e) Recovery of advances is made as per the terms of the contract agreement.
(f) Recovery of mandatory taxes and cuties is done as per the extant statutory

provisions and instructions of the Central and / or State Government/s, as
the case may be , and as per the terms of the contract agreement.

(g) Reimbursement of service tax, Excise Duty, etc. is done against
documentary proof.

(h) Some of the contracts provide escalation clause. In such cases, payment
must be as per the provisions of the contract.

(i) Hire charges of Plant and Machineries are recovered from the contractor as
per the specified rate.



COmPlETiON REPORT
CVC maNual 2017 ChaPTER –9.9.2(xiv)

 A Completion Report must be prepared at the end of
procurement process in time bound manner . The
primary objective of preparing Completion Report is
to compare actual expenditure made on
procurement with cost estimates provided in the last
sanctioned estimate; the comparison should besanctioned estimate; the comparison should be
carried out across all the heads/sub heads of credit
and debit, as included in the estimate. Items having
substantial variations, on either side, are duly
explained. The Report , after vetting from the
associated finance must be put to the competent
authority, as per the Purchase Manual, as tool of
financial appraisal of the procurement process.



RElEaSE OF GuaRaNTEE/SECuRiTY 
DEPOSiTS

CVC maNual 2017 ChaPTER –9.9.2 (xiii) 

An employer must ensure that
guarantee/security deposits are
release as soon as the stage,
associated with such
release as soon as the stage,
associated with such
guarantee/security deposit, is
reached to the satisfaction of the
procuring entity, on due certification
and recording of the facts and as
per the terms and condition of the
contract agreement.



GOVT. E-maRKET PlaCE 
( GFR 2017  RulE – 149 )

The procurement of goods andThe procurement of goods and
services is mandatory to purchase
available on GeM

The monetary limit should considered
while purchasing through GeM
The monetary limit should considered
while purchasing through GeM.



lEVERaGiNG TEChNOlOGY 
PuBliCiTY  PuBliCiTY  

CVC maNual 2017 ChaPTER 9.10



lEVERaGiNG TEChNOlOGY 
CONTD.....

lEVERaGiNG TEChNOlOGY 
CONTD.....

 (a) E-Procurement - e- procurement means use of information and
communication technology for procurement of goods, works , services or
any combination thereof. E-procurement in respect of all procurements
having estimated tender value of Rs.2 lacs or more , in a phased manner.
Procurement covers complete tendering process, staring from online
publishing of tender enquiries, online bid submission by the bidders,
online bid evaluation and publication of award of contract. All authorised
users in the procuring entity are required to have valid digital signature
certificate along with user ID and password to carry out e-procurementcertificate along with user ID and password to carry out e-procurement
process. It also requires all prospective bidders to register/enrol on
Central Public Procurement Portal ( CPPP) or any other e-procurement
portal under use by a procuring entity, use of valid digital signature and
valid e-mail address.

 (b) E- Sale - e-Sale refers to sales activities carried out with the help of
information and communication technology, especially internet.

 (c) Reverse Auction - Reverse auction is a process of online, real-time
purchase, adopted by procuring entities to select the successful bid .



PuBliCiTY
(GFR 2017 RulE -159 & 160 ) 

 It is mandatory to publish tender inquiries , It is mandatory to publish tender inquiries ,
corrigendums and awards on the Central
Public Procurement Portal .

 To publish on GeM and organisations
websites

 All the public procurement agencies are All the public procurement agencies are
required to e-publish information regarding
tender enquiries , on Central Public Portal,
accessible at the URL Procurement
(http//eprocure.gov.in) or e-procurement
sites under use by them, duly providing a
link or mirroring information between the
two sites.



OPENiNG OF TENDERS (maNual )
PROCuREmENT OF GOOD -2017 PaRa – 5.3

• Presence of authorized representatives of• Presence of authorized representatives of
tenderers during opening of tenders.

• Each bid should be numbered serially and dated
on the first page and the envelope.

• Tender opening officers should sign with date on 
each page of tender documents.

• The price, important terms and conditions should• The price, important terms and conditions should
be encircled and initialed.

• Cuttings, overwriting and alterations should be
initialed and number thereof should be recorded
on the same page.

• Signature of the authorized signatory of the firm
on each page of the tender be ensured.

• Entry should be made in the Tender Opening
Register



OPENiNG OF E-TENDERS

Bids opened to be entered in bid opening
register.

Bid opening authority download
schedule of quantities of each bidder
with put a seal downloaded by me on

Bids opened to be entered in bid opening
register.

Bid opening authority download
schedule of quantities of each bidder
with put a seal downloaded by me on
schedule of quantities of each bidder
with put a seal downloaded by me on
dated…… and page no. of sheets and
sign on each page.

The comparative statement
automatically generated to be checked
by Account Officer.

schedule of quantities of each bidder
with put a seal downloaded by me on
dated…… and page no. of sheets and
sign on each page.

The comparative statement
automatically generated to be checked
by Account Officer.



ExTRa SuBSTiTuTE aND DEViaTED iTEm
CPWD WORKS maNaual – 2019 PaRa 5.11.1

maNual FOR PROCuREmENT OF WORKS -2019 PaRa 6.5.1

The powers of officers to sanction
EI/SI/deviations for works are given
compendium of financial power
delegated to CPWD officers.

After sanction of EI/SI/Deviations should

The powers of officers to sanction
EI/SI/deviations for works are given
compendium of financial power
delegated to CPWD officers.

After sanction of EI/SI/Deviations shouldAfter sanction of EI/SI/Deviations should
not exceed 10% of A/A & E/S amount

 Items prepared with proper
nomenclature and specific reasons to
execute the item . Casual remarks like
required at site etc. should not be
recorded .

After sanction of EI/SI/Deviations should
not exceed 10% of A/A & E/S amount

 Items prepared with proper
nomenclature and specific reasons to
execute the item . Casual remarks like
required at site etc. should not be
recorded .



(CPWD SECTiON 9 & 29)
ExTENSiON OF TimE 

(CPWD SECTiON 9 & 29)

The contractor is required to prepareThe contractor is required to prepare
the bill in one of the forms prescribed as
applicable in each case.

EOT can be granted on certain
conditions.conditions.

Contractor must apply to Engineer-in-C
in writing.

 Application must state the grounds that
hindered the contractor in execution of
work within stipulated time.

EOT must be submitted by contractor.



mEaSuREmENT BOOKS 
(CPWD WORKS MANUAL -2019 PARA 5.12.1 and 

Manual for procurement of Works – 2019 para 6.5.2 )

Payment to contractors for the work done are made on the basis of Payment to contractors for the work done are made on the basis of
measurement recorded in the measurement book .

 All the measurement book are numbered serially and register maintained
for MB .

 Entries should be made like full name of work, location of work, name of
contractor, agreement no. , date of commencement , date of actual
completion and date of recording measurements.

 Abstracts should be prepared in case of work done. Abstracts should be prepared in case of work done.
 Signature of the contractor obtained in the MB for each set of

measurement
 No entry is erased or overwritten .
 The pages of MB are machined numbered .
 No measurement need for petty purchased made from permanent imprest

account . Endorsement should be made on the cash vouchers/ bills of the
suppliers.

 Test check should be done by AE /EE , 50%/10% of work done
respectively . In case of hidden and costly items 100% test should be
done by AE.



COmPaRaTiVE STaTEmENT & juSTiFiCaTiON 
(CPWD WORKS MANUAL  2019 PARA  - 5.1.6 & CVC guidelines Aug. & Nov. 2002 )

 Comparative statement made by the Account
Section with the certificate of correctness
and percentage of each tenderer with respect
to estimated cost.

 Justification should be prepared before

 Comparative statement made by the Account
Section with the certificate of correctness
and percentage of each tenderer with respect
to estimated cost.

 Justification should be prepared before Justification should be prepared before
opening the price bid.

 Justification should be prepared on the
prevailing market rates.

 90% of the Estimated cost to be considered
in the justification.

 Justification should be prepared before
opening the price bid.

 Justification should be prepared on the
prevailing market rates.

 90% of the Estimated cost to be considered
in the justification.



aCCEPTaNCE OF TENDERS & NEGOTiaTiONS
(CVC GuiDEliNES aND  CiRCulaR NO. 01/01/10 DaTED 20.01.2010)

 There should normally be no post tender
negotiations except in certain exceptional
situation with L-1 only.

 Variation upto 5% over justified rates may
be ignored and upto 10% for peculiar

 There should normally be no post tender
negotiations except in certain exceptional
situation with L-1 only.

 Variation upto 5% over justified rates may
be ignored and upto 10% for peculiarbe ignored and upto 10% for peculiar
situation and special circumstances.
Reasons to be recorded by competent
authority.

be ignored and upto 10% for peculiar
situation and special circumstances.
Reasons to be recorded by competent
authority.



SiTE RECORDS

 Site order book.
 Hindrance register
 Material test register
 Sample approval register
 Calibration record of plant

 Site order book.
 Hindrance register
 Material test register
 Sample approval register
 Calibration record of plant Calibration record of plant
 Approvals of designs material etc.
 Payment records
 In principal approval of 

deviation/extra/substitute items
 Extension of time
 Labour register
 Measurement book.

 Calibration record of plant
 Approvals of designs material etc.
 Payment records
 In principal approval of 

deviation/extra/substitute items
 Extension of time
 Labour register
 Measurement book.



WORK iNSPECTiON

• Measurement cross check
• Items provided as per specifications
• Stores maintained properly
• Payment of advances
• Test checks at site/Manufacturers
• Extra/substitute/deviation item

• Measurement cross check
• Items provided as per specifications
• Stores maintained properly
• Payment of advances
• Test checks at site/Manufacturers
• Extra/substitute/deviation item• Extra/substitute/deviation item
• Workmanship
• Safety precautions
• Testing of equipment
• Payments as per agreements
• Part rate payments.

• Extra/substitute/deviation item
• Workmanship
• Safety precautions
• Testing of equipment
• Payments as per agreements
• Part rate payments.



maiNTaiNiNG VaRiOuS lEDGERS aS 
hEalThY PRaCTiCE  

 Administrative Approval and Expenditure 
Sanction

 Technical Sanction
 Noting Inviting Tender
 Tenders Sale Register

 Administrative Approval and Expenditure 
Sanction

 Technical Sanction
 Noting Inviting Tender
 Tenders Sale Register Tenders Sale Register
 Agreement Register
 Work Order Register
 Supply Order Register
 Extra , Substitute  and Deviation Item
 Bill Register

 Tenders Sale Register
 Agreement Register
 Work Order Register
 Supply Order Register
 Extra , Substitute  and Deviation Item
 Bill Register



COmmON iRREGulaRiTiES iN 
PuBliC PROCuREmENTPuBliC PROCuREmENT
CVC maNual 2017 ChaPTER -9.12



COmmON iRREGulaRiTiES iN PuBliC 
PROCuREmNT CONTD....

9.12.1
Some of the areas of concern where irregularities in procurement cases 
have been observed on regular basis are as follows : 

 (i) Improper estimation of cost; cost estimation without due regard to
detailed specifications, site conditions and other procurement specific
requirements for the tendered item may result incorrect decision.

(ii) Bid eligibility conditions ; Deviation from the laid down instructions (ii) Bid eligibility conditions ; Deviation from the laid down instructions
on the subject either due to ignorance or vested interest, making
eligibility criteria either too lax or restrictive .

 (iii) Bid evaluation criteria

 (iv) Verification of the credentials submitted by the bidders ;
Verifications of documents, submitted by the bidders in support of their
credentials, is not undertaken with due diligence.

 (v) Participation by JVs : Just to meet the requirements of the bid
eligibility conditions, constituent firms of a joint venture, join together in
a loose manner without bringing out specific credentials and roles to be
played by each one of them in contract execution.



CVC maNual 2017 ChaPTER 9.12.2

WORKS CONTRaCTS – iRREGulaRiTiES: VaRiOuS 
ShORTCOmiNGS / DEFiCiENCiES 

CVC maNual 2017 ChaPTER 9.12.2

 Common irregularities / lapse observed in
Award and Execution of Electrical,
mechanical and other Allied Contracts andmechanical and other Allied Contracts and
Guidelines for improvement thereof dated
21.11.2002 and

 Shortcomings of General Nature Observed
during intensive examinations of Works
Contracts dated 07.04.2004.



SuPPlY CONTRaCTS – iRREGulaRiTiES
CVC maNual 2017 ChaPTER - 9.12.3 

 Common irregularities /lapses observed
during the Intensive Examination of stores
/ purchase contracts by CTEO were
compiled in form of a booklet titledcompiled in form of a booklet titled
‘Common Irregularities /Lapses Observed
in stores / purchase Contracts and
Guidelines for Improvement in the
Procurement System dated 15.01.2002 .



CONSulTaNCY / SERViCE CONTRaCTS
CVC maNual 2017 ChaPTER -9.12.4 

 Guidelines in connection with selection of consultants
have been issued by the Commission as follows :

 CVC circular No. 3 L PRC 1 dated 12.11.1982
 CVC Circular No. 3 L PRC 1 dated 10.01.1983

CVC Circular No. OFF-1-CTE-1 dated 25.11.2002
CVC Circular No. 3 L PRC 1 dated 10.01.1983

 CVC Circular No. OFF-1-CTE-1 dated 25.11.2002
reiterated its previous guidelines and listed out
commonly observed lapses / irregularities.

 CVC Circular no. 98/DSP /3 dated 24.12.2004 clarified
that consultants and any of its affiliates who are
engaged for the preparation or implementation of a
project, should be disqualified from participating in
subsequent tenders for providing goods or works or
services related to the initial assignment for the same
project.



iT PROCuREmENT
CVC maNual 2017 ChaPTER : 9.12.5

 While procuring computer systems, it is advisable
to go for generalized specifications and not to
specify the international brands . Several
instances of malpractices and irregularities were
observed in the procurement contracts of IT and
related products .Accordingly, the commissionrelated products .Accordingly, the commission
issued instructions vide following Circulars :

 (i) No. 000/VGL/14 dated 06.03.2000
 (ii) No. 98/ORD/1 dated 05.05.2003
 (iii)   No. 004/ORD/8 dated 03.11.2004 
 (iv) No. 007/CRD/008 dated 15.02.2008



ChECK liST FOR PuBliC 
PROCuREmENT PROCESS

CVC maNual 2017 ChaPTER : 9.12.5

• The compendium of check-points in public
procurement for the purpose of ensuring
fairness, equity and transparency is
procurement for the purpose of ensuring
fairness, equity and transparency is
available on ‘Illustrative check Points on
various stages of Public Procurement’
issued by CTEO .



COmPilaTiON OF GuiDEliNES ON 
PuBliC PROCuREmENT 

CVC maNual 2017 ChaPTER 9.14

Guidelines issued by CTEO on public
procurement, from time to time , areprocurement, from time to time , are
available at www.cvc.nic.in



RElEVaNT iNSTRuCTiON FROm 
maNualS

CVC maNual 2017 ChaPTER : 9.15

Relevant instructions from Ministry of Finance

 General Financial Rules – 2017 General Financial Rules – 2017
 Manual for Procurement of Goods, 2017
 Manual for Procurement of Works - 2019
 Manual for Procurement of Consultancy &

other Services – 2017
 CPWD Works Manual – 2019 
 Delegation of Financial Powers Rules
 CVC  guidelines



THANK YOU 


